
EXHIBIT 300 UII 020-000020201

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-29
Date of Last Exhibit 300A Update:  2012-04-25
Date of Last Revision:  2012-08-28

Agency: 020 - Environmental Protection Agency        Bureau: 00 - Agency-Wide Activity

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: TIM - Technology Infrastructure Modernization

2. Unique Investment Identifier (UII): 020-000020201

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The EPA's Consolidated IT Infrastructure Exhibit 300 covers investment in IT that enables
the Agency to meet its day-to-day information requirements.  These technologies support
EPA's approximately 25,000 employees and contractors at more than 100 locations in
fulfilling the Agency's mission to protect human health and the environment.  This Exhibit 300
addresses the following infrastructure used by EPA: "User Environment" technologies,
including PCs, handheld wireless email-computing- communication devices, printers and
other PC peripherals, analog and wireless/cellular, and IP-based phones; hosted
infrastructure services, including file services, email, voice mail, and other real-time and
asynchronous collaboration technologies; technologies for hosting individual EPA locations'
office automation and other site-specific programmatic and administrative applications;
networking and telecommunications technologies, including local and metro area networks,
the Agency's wide area network and its Internet connectivity, analog and IP-based telephony;
and infrastructure components for security related to the above, including perimeter security,
identity and access security, and control security such as vulnerability management, patch
management, and policy compliance assurance.  Excluded are infrastructure technologies,
mainly related to application and database hosting, specific to individual majors, internally and
publicly accessible EPA information systems and solutions hosted within the Agency's single
national data center; those technologies are reported in the applications' own respective
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Exhibits 300.  TIM is not a typical IT investment.  The EPA's IT is decentralized with
budgeting responsibility and authority shared throughout the Program Offices and Regions.  It
does not follow SLCM project management.  Instead, TIM fulfills the OMB mandate to report
infrastructure costs.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The TIM business case reports on Agency-wide investment in IT infrastructure.  TIM supports
the EPA's Program Offices and Regions fulfill the Agency's mission to protect human health
and the environment.  Consolidated IT infrastructure provides a valuable service and is, by its
nature, an "operations and maintenance" investment.  Within this O&M status there are, at
any given time, multiple projects in progress to upgrade, replace, modernize or otherwise
improve the performance gaps of individual infrastructure components and services, their
management and contract acquisitions strategies, and deliverables schedules.  If this
investment is not fully funded, the Agency will not be able to provide critical IT infrastructure
services.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 During the Prior Year, the TIM investment provided critical IT services in the following
infrastructure areas:  user environment, email and print, network, voice and video
communications, and security. The TIM investment achieved cost reductions through
consolidation of servers, data centers, and implementing new contracts to increase
efficiencies for its customers.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 During the Current Year, the TIM investment is expected to continue to provide the following
infrastructure areas:  user environment, email and print, network, voice and video
communications, and security. EPA is seeking oppurtunities to move existing technologies to
the cloud such as Internet Security Services, Enterpise Service Desk Services, and Email
services.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-09-16
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $1.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $7.7 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $8.7 0 0 0

O & M Costs: $1,358.7 $159.7 $149.4 $146.9

O & M Govt. FTEs: $341.5 $42.7 $42.1 $44.0

Sub-Total O & M Costs (Including Govt.
FTE):

$1,700.2 $202.4 $191.5 $190.9

Total Cost (Including Govt. FTE): $1,708.9 $202.4 $191.5 $190.9

Total Govt. FTE costs: $341.5 $42.7 $42.1 $44.0

# of FTE rep by costs: 2,218 328 320 324

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded EP096000148 GS06F0629Z 4730

Awarded GS08

Awarded 6800 68W04005EP0
029

EPW04005 6800

Awarded EPR70904

Awarded EPW08034

Awarded EP0001 GS35F4502G 6800

Awarded CM130105CT0
01

Awarded GS06FGS06F0
390Z

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why: [LIMIT: 1000
char] 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=EP096000148&contractIDVPIID=GS06F0629Z&contractAgencyID=&fundAgencyID=68&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=68W04005EP0029&contractIDVPIID=EPW04005&contractAgencyID=6800&fundAgencyID=68&idvAgencyID=6800
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=68W04005EP0029&contractIDVPIID=EPW04005&contractAgencyID=6800&fundAgencyID=68&idvAgencyID=6800
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=EPR70904&contractIDVPIID=&contractAgencyID=&fundAgencyID=68&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

% availability of email
servers

Percent Technology -
Reliability and

Availability

Over target 95.000000 95.000000 95.000000 Monthly

% applicable
US-CERT Security
Awareness Reports

addressed
appropriately

Percent Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.000000 Semi-Annual

% of systems patched
by CSIRC required

timeframe

Percent Technology -
Reliability and

Availability

Over target 95.000000 95.000000 95.000000 Monthly

% of time Agency has
access to internet

Percent Mission and Business
Results -

Management of
Government
Resources

Over target 99.000000 99.000000 99.000000 Monthly

% of time
headquarters wide

area network is
available

Percent Customer Results -
Service Accessibility

Over target 99.800000 99.800000 99.800000 Monthly
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